AONB Conservation Fund 2021/22
Bushmoor Verges Project Final Report
The Bushmoor Verges Project is one of the growing number of Restoring Shropshire Verges
Project’s (RSVP) and is the subject of a Plantlife Case Study which demonstrates best practice
in the management and restoration of wildflower road verges.
The outputs stated in the grant offer were:




To survey the verges and agree a verges restoration plan
To carry out any necessary ground works
To engage with the local community, including Wistanstow Primary School, to raise
awareness of the project and encourage support.

And the special conditions were:




To continue to work with RSVP – Restoring Shropshire’s Verges Project and Shropshire
Council highway Department to ensure ongoing sustainable management of the
verges
To acknowledge the support of the AONB Conservation Fund, and Shropshire Hills
AONB Trust in any promotional material you produce for the project, press releases and
at events run as part of your project.

The Project’s support from the Shropshire Hills AONB Trust Conservation Fund was
highlighted in all publicity including the RSVP Conference in November 2021, and our regular
activity updates on their Facebook page: https://www.facebook.com/ShropsVerge. We’ve also
worked in partnership with the National Trust, Stepping Stones Project, Shropshire Council
Highways Department, and a local botanist and verges contractor.
The Project’s work is related to the Shropshire Hills AONB conservation priorities through its
alignment with the statutory purpose of AONB’s to conserve and enhance natural beauty. This
is being achieved via: improvement in the local biodiversity of native wildflowers, plantlife, and
habitat for small mammals and insects; enhancement of the scenic quality and tranquility of
the area for residents and visitors; encouraging local residents to engage with the natural
environment; and by contributing to the development and sharing of best practice with
partners and key stakeholders.
The Project has been funded through over 200 hours of volunteer time, valued at nearly
£2500 and a Shropshire Hills AONB grant of £275 for a botany survey, purchase of ‘in the
green’ snowdrop bulbs, and a next steps verge assessment. All costs are detailed in the ‘In
Kind Record’ and ‘Claim for Final Payment of Grant’ which accompany this report.

Our Achievements
The Bushmoor Verges Project began in early 2021 with the formation of our enthusiastic
Volunteer Group made up of around a dozen local residents. Our verges are approximately
three quarters of a mile in length. To make the project manageable, we started small, and in
May & June, with the help of a local botanist, surveyed the verges. We were amazed to
identify around 100 varieties of wildflowers!
During July and August pernicious flowering Hogweed was safely dead-headed, collected and
removed from the verges. Then in the autumn of 2021, and with an emerging partnership with
the local National Trust Stepping Stones Project, a 150m stretch of the verges was cut and the
arisings hay raked into composting piles. Building on our partnership with the National Trust
in November, we engaged the services of a local contractor to cut, collect and scarify our the
verges on both sides of the Bushmoor Road from the edge of the hamlet all the way down to
the Felhampton Bridge.
In early 2022 the verges were seeded with a wildflower mix, ‘in the green’ snowdrops bulbs
were planted in an identified wooded area, and bracken was cleared from the ‘in situ’
snowdrops which were later divided and replanted. A ‘Next Steps’ verge assessment was
carried out in early April.
Our Lessons Learned
Planning verge restoration needs to be organic – while creating a detailed restoration plan was
useful, the organic nature of our work meant that we found it of limited practical value. For
2022/23 we have created a calendar of awareness raising and ground work activities.
Engaging the local community can be both rewarding and challenging – while the Project has
sparked the invaluable energy and enthusiasm of the local residents (including one young
person) who form the Volunteer Group, it has also failed to ignite any interest from the
parents of children in the local community and school. We hope that promoting the location
of our work and the continuing success of the Project will make it attractive to adults, and
children and young people who live in the neighbourhood.
Budgeting for verge restoration can be a challenge – a disappointing response to an ‘in
principle’ request for cash match funding from Wistanstow Parish Council, and changes to our
ground works plan required a rethink on the budget and the re-profiling of the AONBCF
grant, We have built our learning into our bid for a grant for 2022/23.
Don’t underestimate the generosity and value of ‘In Kind’ contributions – our estimate of
around 70 hours valued £735, became over 200 hours valued in excess of £2000. Again, we
have built our learning into our bid for a grant for 2022/23.

The Verges Survey in May & June

Pernicious flowering Hogweed in July

Hay raking cut arisings in the autumn

Cutting and collection in November

Planting ‘in the green’ snowdrops in February

