

## Individual Project Summary Report 2006/07

### 1. Project summary and information about the grant holder

<b>Project title</b>	<b>Brown Clee Toposcope Steps</b>	<b>AONB Proj. No:</b>	SDF/067/29
<b>Overall objectives of the project</b>	To complete the Brown Clee Toposcope Project by adding dhustone steps to the summit of the hill.		
<b>Start date</b>	13/06/2006	<b>End date</b>	17/08/2006
<b>SDF grant holder</b> <i>(your organisation)</i>	Ditton Priors Parish Council - Brown Clee Toposcope Group		
<b>Contact details</b> <i>(your name, address, telephone and email)</i>	Jayne Madeley (Ditton Priors Parish Clerk), c/o Cath Landles, Shropshire Hills AONB Partnership. Tel (01588) 674084. Email: cath.landles@shropshire-cc.gov.uk		

### 2. Funding information

<b>SDF funding received this year</b>	£ 1,418	<b>SDF funding received last year</b> <i>(if any)</i>	£ 0
<b>Total cost of the project this year</b>	£ 1,890	<b>Any special funding arrangements</b> <i>(such as staged payments or financial conditions required by funders)</i>	No
<b>Sources of other funding</b> <i>(funding body or volunteer activity)</i>	<b>Value of other funding where contributed in cash</b>	<b>Estimate of value (£ equivalent) where contributed in kind</b>	
Shropshire County Council, Rights of Way Dept.	£ 500	£ 0	

### 3. Achievements of the project

<b>What were the specific objectives that you set for the project in the grant application form?</b>	<b>How well were the objectives met?</b>	<b>What issues affected the achievement of the objectives?</b>
Installation of dhustone steps leading to the toposcope on the summit of Brown Clee Hill	The Project is now complete. The steps have been built, tried and tested.	The work has been done to our satisfaction and looks fantastic.

### 4. Lessons learned

<b>What were the key lessons you learned during the project?</b>	Ask people to try the steps, to ensure they are user friendly. Walking disabled tried ours out and they can be used by them.
<b>What would you do differently next time?</b>	
<b>Do you have any further comments?</b>	A successful launch event was held with 140 people in attendance.